Intelligent Compaction CIR Project Status - April 28, 2016
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Papich
06-Tul-137- Construction
2. 06-0R2204 |18.2/27.4 126,000 3/10/2014 4/9/2014 5/7/2014| 11/7/2014(Co. Inc. Blas Martinez
Sierra Nevada
03-ED-193- Construction, |Jarrett
3. 03-3M9204 |R6.0/12.7 59,300 4/1/2014| 4/30/2014 5/21/2014| 11/18/2014|Inc. Woodruff
Hazard
11-SD-76- Construction
4. 11-2M6304 |24.1/34.9 166,000 4/1/2014| 5/15/2014 6/9/2014 5/6/2015|Company Gary Levine
Martin
03- Brothers Jarrett
5. 03-3F6704 |ED-49-23.9/35 211,000 9/15/2014| 10/22/2014 12/3/2014 Construction |Woodruff
Granite
03-Nev-89- Construction
6. 03-3F6504 |1.2/8.7 128,000 9/22/2014| 10/23/2014 12/16/2014| 11/17/2015|Co. Jeff Johnston
06- Teichert
7. 06-0Q2404 |FRE-41-R3-M6.1 54,500 9/22/2014| 10/16/2014 11/12/2014 8/4/2015|Construction |Cary Cruz
06- Granite
KIN-198-R9.5-R1 Construction
8. 06-0Q2504 |4.7 40,500 9/15/2014| 10/29/2014 12/3/2014| 10/15/2015|Co. Dallia Foster
06-Ker-58- Griffith Amerijit Singh
9. 06-0T1704 |28.2/31.5 55,900 2/17/2015| 3/11/2015 4/3/2015 9/3/2015|Company Dhaliwal
10-Ama-124- George Reed,
10. 10-1C9304 |R2.5/R10.3 131,000 2/17/2015| 3/12/2015 4/30/2015( 12/7/2015(Inc. Pawan Garg
09-Iny,Mno-127,
120-34.5/41.8, Pave-Tech,
11. 09-359904 |43.0/45.1 143,000 3/2/2015( 3/24/2015 4/20/2015 Inc. Chris Talbot
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05-SBt-25- Graniterock Farshad
12. 05-1F8504 |38.2/44.2 100,000 3/16/2015| 4/23/2015 5/14/2015| 11/20/2015|Company Keshavarzi
08-SBd-178- Griffith
13. 08-1F4704 |0.0/7.5 124,000 3/16/2015 4/8/2015 5/14/2015| 10/16/2015|Company Sue Sarkin
Granite
06-Fre-33- Construction
14, 06-051704 |11.1/14.8 53,700 3/16/2015 4/9/2015 5/6/2015 Co. Cary Cruz
08-SBd-127- Sully-Miller
3.0/10.5 Contracting
15. 08-1E2204 |37.7/41.47 203,000 3/23/2015| 4/15/2015 5/12/2015| 11/20/2015|Company Khoa Nguyen
06-Ker-33- Teichert Amerijit Singh
16. 06-0Q7204 |27.0/34.2 102,000 3/23/2015| 4/16/2015 5/15/2015| 10/7/2015|Construction |Dhaliwal
06-Ker-43- Griffith Amerijit Singh
17. 06-0S2904 |9.2/16.1 91,000 3/23/2015| 4/21/2015 5/19/2015| 9/14/2015|Company Dhaliwal
Granite
06-Fre-145- Construction
18. 06-0T1904 |13.2/20.5 104,000 3/30/2015| 4/22/2015 5/19/2015 1/6/2016|Company Cary Cruz
09-Iny-127- Pave-Tech,
19. 09-355304 ]0.0/21.0 333,000 9/21/2015| 10/20/2015 1/8/2016 Inc. Chris Talbot
10-SJ-12- George Reed,
20. 10-1E4204 (11.0/15.0 62,000 10/12/2015 11/3/2015 12/14/2015 Inc. David Abledu
Sully-Miller
09-Iny-190- Contracting
21. 09-361604 |14.0/18.5 69,100 11/23/2015 1/6/2016 1/28/2016 Company Chris Talbot
05-SLO,SB -166- CalPortland Anthony
22. 05-1G6304 |21.05/25.5 83,000 12/21/2015 1/26/2016 2/9/2016 Construction |Deanada
Hat Creek
Construction
02-Sis-161- & Materials
23. 02-1H0304 [9.0/15.0 81,200 1/4/2016| 1/28/2016 3/1/2016 Inc. Jeff steppat
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07-Ven-33- Griffith
24, 07-2W9304 |40.0/42.0. 32,900 2/8/2016 3/1/2016 3/25/2016 Company Joe Tehrani
03-Col-45- Knife River cameron
25. 03-0G4704 |24.6/28.8 70,100 2/8/2016 3/3/2016 3/22/2016 Construction [knudson
01-Men-162- Mercer Fraser
26. 01-0F2604 29.8/34.0 33,600 3/21/2016 4/12/2016 Company
SOUZA
05-SB-154- CONSTRUCTION
27. 05-1C8304 R5.9/22.9 58200 4/11/2016 5/25/2016 , INC.
09-Mno-395-
28. 09-364304 106.3/120.5 270,000 4/11/2016 5/26/2016
29. 03-4F7404




